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Addendum No. 3

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND TUNNEL APPROACH  (WEST VIADUCT).

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 5, 1998.

This addendum is being issued to revise the Project Plans.

On Project Plan Sheet 66 the "NOTES" are revised as follows:

"NOTES

1.  For staging and striping details, see road plans.

2.  Stage 1:  Remove and reconstruct footings, walls and columns at Bents 1R, 2R, 3R and 4R.

3.  Stage 2:  Strengthen existing footing and column at Bent 1L: remove and reconstruct footings, walls
and columns at Bents 2L, 3L and 4L.

4.  Stage 3:  Remove and reconstruct footings, walls and column at Bents 3C and 4C.

5.  The Contractor shall verify all controlling field dimensions before ordering or fabricating any
material."

To Proposal and Contract book holders:

• INDICATE RECEIPT OF THIS ADDENDUM BY FILLING IN THE NUMBER OF THIS
ADDENDUM IN THE SPACE PROVIDED ON THE SIGNATURE PAGE OF THE PROPOSAL.

• A COPY OF CONTRACTOR'S INQUIRY RESPONSES NO. 1, DATED MAY 4, 1998 IS ADDED
AS ATTACHED

• Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed
their book will be contacted to arrange for the return of their book.

• Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

NICK YAMBAO, Chief
Plans, Specifications &
Estimates Branch
Office of Office Engineer

Attachments



CONTRACTOR'S INQUIRY RESPONSES NO. 1

04-043474

 MAY 4, 1998

CALTRANS TOLL BRIDGE PROGRAM ADDRESS

The Caltrans District 4 Office is located at 111 Grand Avenue, Oakland, Ca 94612. The mailing address is P.O. Box
23660, Oakland, Ca 94623-0660. The Toll Bridge Duty Senior telephone number is (510) 286-5549, and the fax number for
Contractor's inquiries submittals is (510) 286-4563

1) Would contract plan electronic files be available to contractor?

Contract plan electronic files will not be available to Contractors.

2) Coastwise trade determination for qualified barges.

"A non-coastwise qualified barge may be used as a moored stationary work platform within the territorial waters of the
United States without violating the coastwise laws, provided that it transport neither passengers nor merchandise while under
tow between coastwise points." Contractors have to get all the appropriate permits from the US Coast

Guard.

3) Does the worker's compensation insurance for this project fall under the jurisdiction of the United States
Longshore and Harbor Worker Act/or the Jones Act?

The Jones Act (46 U.S.C. & 13 et seq.) applies to seamen and shipping and does not relate to construction workers on the
bridge. The Longshore and Harbor Workers' Compensation Act (33 U.S.C. & 901 et seq.) applies to employees engaged in
maritime employment. A federal court decision of the Fourth Circuit Court of Appeals has held

that a construction worker employment in building a bridge over navigable water, designed to benefit both traffic and
navigation, is engaged in maritime employment under the Longshore and Harbor Workers' Compensation Act. (LeMelle v.
B.F. Diamond Const. Co.)(1982) (674 Fed2.d 296). Under California law (Lab. Code & 3700), every

employer is responsible for being insured against liability to pay workers' compensation. That responsibility is
incorporated into the Department of Transportation's (Department) construction contracts under the provisions of the
Standard Specifications Section 7-1.01(A)(6) that requires the construction contractor to certify compliance with Labor Code
Section 3700.

4) The schedule as shown on sheet SC-1 and SC-3 shows a right to left construction sequence, and on sheet #66
shows a left to right construction sequence.

See Addendum No. 3.

5)Bent 4R - check point C-4RA on sheet #6 shows a jack point of 8' from center line of column, which is 1' 9"
from traffic right-of-way. This does not give enough room to install K-rail or to install a jacking system.

Our false work detail plan and existing Bent 4 floor beam details show enough room to place the K-rail.

6)Plan Sheet #97- Sheet #99 - top dock hinge removal and replacement. How do we handle traffic?

See Section 10-1.13K, "Temporary Deck Bridging," and Standard Plan Sheet T10.

7) Plan Sheet #4 - it does not appear that there is enough room to place K-rail, excavation support falsework and
traffic.

There is enough room for K-rail.
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8)Your budget seems grossly inadequate.

We have reviewed the budget and feel it is adequate.

9)Temporary support notes:

a)Do the tabulated loads include live load?

b)Do the tabulated dead loads include the load factor of 1.5?

a)Impact is not included.

b)Dead loads are not factored.

10)Plan Sheet #64 - Bent 4 - What are we jacking against?

The intent is for the jacks to be supported by the temporary supports.

11)Do to concrete curing sequence, 280 working days are not enough to complete this job on time?

We have reviewed the working days and feel that the working days are adequate.

12)Refer to special provisions - page 53, section 10-1.01 last paragraph: What do you mean?

The intent is to stagger the retrofit work every other column so that all of the columns are not worked on at the same
time.

13)Plan Sheet #67 - Jack point SYRA and PYRB - What is the purpose of this?

These jacking locations are necessary to perform the removal work, to increase the existing support width and to
accommodate the lateral movement.

14)The drawings and the specifications do not agree. There is insufficient detail information regarding the
supporting girders.

Special provisions govern over the plans if there is a discrepancy.

15) No soils information.

All the available soil information is on sheets 108 through 119 of 119.
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